WATS 1010 - Imaginary Product Design Project Timeline

2/22/16 - Project initiated

2/25/16 - Begin phase 1 wireframes/additional planning document

2/28/16 - Complete wireframes and submit on Canvas

2/29/16 - Begin phase 2, Product Page Preview

3/6/16 - Finish and update phase 2 on Github.

3/7/16 - Begin phase 3, Imaginary Product Page Final Delivery

3/13/16 - Complete build and deploy to Github Pages site

SPRING BREAK!